Rpt-ID: RCPESPRJ Georgia Date: (8/08/2014
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14429-12-000-0 Estimate Number: 0015 Pay Period: 07/01/2014
to 07/31/2014

Contract Location: Time Allowed: 379 Days
2.689 MILES OF CONSTRUCTION OF PASSING LANES ON S Elapsed Calender Days: 368 Days
Percent Time: 97.10
District: 2 Area: 04
Contractor:

C AND H PAVING, INC. Date Let: 10/19/2012
167 KNOX-RIVERS RD. Date Awarded: 00/00/0000
Date Contract Executed: 12/06/2012
Date Notice to Proceed: 12/18/2012
THOMSON GA 30824-6756 Date Work Began: 12/19/2012
Phone: Date Time Stopped: 12/20/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2013

Surety Co:  MERCHANTS BONDING COMPANY

Current Contract Amount $4,751,587.43 Counties:
Original Contract Amount $4,288,130.96 Lincoln
Funds Available $431,735.43
Percent Complete 78.78%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231360- $4,751,587.43 $4,288,130.96 $431,735.43  90.91% $65,391.87|

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14429-12-000-0

Georgia Date: 08/08/2014

Department of Transportation Page 2 of 8
Estimate Summary By Project

Estimate Number: 0015 Pay Period: 07/01/2014

to 07/31/2014

Project Number:

Federal State Project Number:

231360- SR 47 - PASSING LANE CNST

STP00-0076-01(029)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

This Estimate

$2,994,720.83 $2,942,407.34 $52,313.49

$748,680.26 $735,601.88 $13,078.38

$3,743,401.09 $3,678,009.22 $65,391.87

$0.00 $0.00 $0.00

$3,743,401.09 $3,678,009.22 $65,391.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$576,450.91 $576,450.91 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$4,319,852.00 $4,254,460.13

$65,391.87

Total Payable:
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Contract ID: B14429-12-000-0 Estimate Number: 0015

Date: 08/08/2014
Page 3 of 8

Pay Period: 07/01/2014
to 07/31/2014

Project Number 231360-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0035 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 7,098.000 6,083.921
L BITUM MATL & H LIME 66.350 -1,125.960
4,957.961 $-74,707.45 $328,960.71
0050 413-1000 BITUM TACK COAT GL 4,811.000 9,839.000
3.350 .000
9,839.000 $.00 $32,960.65
0060 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 113.600 446.900
19.680 .000
446.900 $.00 $8,794.99
0070 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 191.000 224.400
40.130 .000
224.400 $.00 $9,005.17
0075 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,158.000 1,258.600
52.360 .000
1,258.600 $.00 $65,900.30
0080 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 2,433.000 2,538.700
21.510 .000
2,538.700 $.00 $54,607.44
0105 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 27.000 30.000
829.170 .000
30.000 $.00 $24,875.10
0112 611-4890 RESET FENCE - LF 1,049.000 1,227.100
2.000 .000
1,227.100 $.00 $2,454.20
4FT
0113 643-0103 FIELD FENCE BARBED WIRE, 3 STRANDS LF 8,612.010 9,716.800
5.000 -6,855.900
2,860.900 $-34,279.50 $14,304.50



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14429-12-000-0 Estimate Number: 0015

Date: 08/08/2014

Page 4 of 8

Pay Period: 07/01/2014
to 07/31/2014

Project Number 231360-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0123 668-5000 JUNCTION BOX EA 1.000 2.000
1900.000 .000
2.000 $.00 $3,800.00
0133 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 642.000 1,186.000
2.130 .000
1,186.000 $.00 $2,526.18
Category Amount: $-108,986.95 $548,189.24
Category Number: 0020 PERMANENT EROSION CONTROL
0138 700-6910 PERMANENT GRASSING AC 54.000 4.512
865.000 4.698
9.210 $4,063.77 $7,966.65
0163 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 20.000 384.121
41.150 .000
384.121 $.00 $15,806.58
0168 603-7000 PLASTIC FILTER FABRIC SY 20.000 380.274
2.750 .000
380.274 $.00 $1,045.75
Category Amount: $4,063.77 $24,818.98
Category Number: (0030 TEMPORARY EROSION CONTROL
0178 163-0232 TEMPORARY GRASSING AC 162.000 19.924
130.000 6.986
26.910 $908.18 $3,498.30
0183 163-0240 MULCH TN 35.000 .000
175.000 92.000
92.000 $16,100.00 $16,100.00
0188 163-0300 CONSTRUCTION EXIT EA 12.000 .750
900.000 .250
1.000 $225.00 $900.00
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 231360-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0228 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 16.000 .000
200.000 9.750
9.750 $1,950.00 $1,950.00
Category Amount: $19,183.18 $22,448.30
Category Number: (0040 SIGNS
0263 652-5452 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF 24,937.000 30,818.000
0.230 .000
30,818.000 $.00 $7,088.14
0278 652-6502 SKIP TRAFFIC STRIPE, 5 IN, YELLOW GLF 1,099.000 3,720.000
0.700 .000
3,720.000 $.00 $2,604.00
0288 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 1,090.000 1,508.349
3.680 .000
1,508.349 $.00 $5,550.72
0293 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 691.000 876.436
3.680 .000
876.436 $.00 $3,225.28
0298 654-1001 RAISED PVMT MARKERS TP 1 EA 213.000 496.000
5.280 .000
496.000 $.00 $2,618.88
0303 654-1003 RAISED PVYMT MARKERS TP 3 EA 133.000 212.000
5.280 .000
212.000 $.00 $1,119.36
0308 652-0120 PAVEMENT MARKING, ARROW, TP 2 EA 11.000 14.000
47.500 .000
14.000 $.00 $665.00
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Contract ID: B14429-12-000-0 Estimate Number: 0015
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 231360-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 SIGNS
0318 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 68.000 199.340
16.000 .000
199.340 $.00 $3,189.44
0323 636-2070 GALV STEEL POSTS, TP 7 LF 286.000 539.000
5.320 .000
539.000 $.00 $2,867.48
Category Amount: $0.00 $28,928.30
Category Number: (0050 UTILITIES
0328 670-1060 WATER MAIN, 6 IN LF 3,200.000 3,221.000
19.450 .000
3,221.000 $.00 $62,648.45
0333 670-1120 WATER MAIN, 12 IN LF 7,010.000 7,236.800
36.000 .000
7,236.800 $.00 $260,524.80
0358 670-5620 WATER SERVICE LINE, 3/4 IN LF 1,800.000 2,037.300
6.350 .000
2,037.300 $.00 $12,936.86
0368 670-8111 DBL STRAP SADDLE, 12 IN X 3/4 IN EA 15.000 18.000
200.000 .000
18.000 $.00 $3,600.00
Category Amount: $0.00 $339,710.11
Category Number: (0040 SIGNS
0408 610-0300 REM FENCE - LF 1,089.000 1,443.400
1.000 .000
1,443.400 $.00 $1,443.40
4FT
Category Amount: $0.00 $1,443.40
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 231360-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 ASPHALT CEMENT PRICE ADJUSTMENT
1010 402-3100 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN .000 .000
, INCL BITUM MATL & H LIME 63.030 1,125.960
1,125.960 $70,969.26 $70,969.26
Asphalt Penalty
Category Amount: $70,969.26 $70,969.26
Category Number: (0010 ROADWAY
9060 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN .000 1,287.860
L BITUM MATL & H LIME 65.600 .000
1,287.860 $.00 $84,483.62
DETOUR PRICE
9065 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 2,611.050
TL & H LIME 58.870 .000
2,611.050 $.00 $153,712.51
DETOUR PRICE
9080 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY .000 .000
37.500 459.778
459.778 $17,241.68 $17,241.68
9090 643-8000 GATE, FIELD FENCE - EA .000 .000
475.000 2.000
2.000 $950.00 $950.00
FIELD FENCE GATE
9095 643-0010 FIELD FENCE WOVEN WIRE LF .000 .000
7.250 297.000
297.000 $2,153.25 $2,153.25
9100 643-0104 FIELD FENCE BARBED WIRE, 4 STRANDS LF .000 .000
6.000 204.000
204.000 $1,224.00 $1,224.00
9105 643-0105 FIELD FENCE BARBED WIRE, 5 STRANDS LF .000 .000
6.450 6,565.000
6,565.000 $42,344.25 $42,344.25
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Contract ID: B14429-12-000-0 Estimate Number: 0015

Date: 08/08/2014

Page 8 of 8

Pay Period: 07/01/2014
to 07/31/2014

Project Number 231360-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9110 643-0155 FIELD FENCE SPCL DESIGN LF .000 .000
7.250 245.000
245.000 $1,776.25 $1,776.25
9115 643-0155 FIELD FENCE SPCL DESIGN LF .000 .000
7.250 820.000
820.000 $5,945.00 $5,945.00
Category Amount: $71,634.43 $309,830.56
Category Number: 0020 PERMANENT EROSION CONTROL
9120 710-9000 PERMANENT SOIL REINFORCING MAT SY .000 .000
4.450 1,916.444
1,916.444 $8,528.18 $8,528.18
Category Amount: $8,528.18 $8,528.18

Project Total Amount:

$65,391.87

$3,743,401.09



